

Project Name	RWY 9-27 Rehab Project	RWY 9-27 Rehab Project	RWY 9-27 Rehab Project	RWY 9-27 Rehab Project		
Sponsor	BIAA	BIAA	BIAA	BIAA		
Phase	1	2	3	4		
Closure	RWY 9-27 full length, TWYs C2, C3, C4, C5 and C6, TWY C west of the Cargo Apron	RWY 9-27 full length, TWYs C1, C2, C3, C4, C5 and C6, TWY C west of the Cargo Ramp, TWY B east of TWY D	RWY 18/36, TWY C between TWY C4 and TWY A	RWY 9-27 full length, TWYs C1, C2, C3, C4, C5 and C6, TWY C west of the Cargo Ramp, TWY B east of TWY D		
Dates*	5/11/2020-6/25/2020	6/25/2020-8/10/2020	8/10/2020-8/12/2020	8/12/2020-8/19/2020		
Additional Details	TWY C1 and B full length will remain open for aircraft taxiing. Active construction activities will occur in area on map identified with the color below.	Active construction activities will occur in area on map identified with the color below. Pavement grooving on the west side of RWY 9-27 may occur during this phase.	Closed due to electrical improvements in the runway intersection and on RWY 18-36. Limited to daytime closures only. Contractor will be escorted by BIAA staff during this phase.	Runway 9-27 closure for runway grooving and final pavement markings. Active construction will occur on both the east and west sides of RWY 9-27.		
Map Color	Yellow	Blue	Pink			

*All dates subject to change based on weather and contractor scheduling

