

Proposed Intermodal Improvements - Schedule

The implementation plan for the proposed Intermodal Hub is highly dependent on funding and is subject to change. Opportunities for consultants, contractors and suppliers will be handled through the various bidding processes for each development item. Some contracts have already been awarded.

All interested parties should note the following:

The Bishop International Airport Authority continually strives to develop quality sources for goods and services and encourages all prospective Bidders to respond to all duly publicized Invitation's to Bid. Contracts are under and subject to Executive Order 11246 of September 26, 1965, the Equal Opportunity Clause and other similar statutory requirements.

Bidders should refrain from contacting the Airport Authority until such time as requested to do so. Professional services have been procured using a Qualifications Based Selection process in accordance with federal guidelines. Construction contracts will be awarded to qualified general contractors for each major element of work. Pre-bid conferences will be held prior to bid due dates. Lists of interested parties will be available after those meetings and also posted on the Airport's website at www.bishopairport.org under the Business Opportunities section.

The projected schedule and status of improvements planned for 2007 and 2008 include:

<u>ITEM</u>	<u>START</u>	<u>FINISH</u>	<u>STATUS</u>
<i>Land Acquisition</i>			Complete
<i>Cargo Ramp Expansion</i>			
Design			Complete
Bid Opening			Complete
Construction	Summer 2007	Fall 2008	Ongoing
<i>Intermodal Facility</i>			
Design			Complete
Bid Opening			Complete
Construction	January 2008	January 2009	Ongoing
<i>Bristol Road Improvements</i>			
Design			Complete
Bid Opening			Complete
Construction	Spring 2008	Summer 2008	